
□ Sump pump work 

□ OTR installation 
□ BPM cable termination

� Pre-vault

□ AP30 bake
□ Debuncher Extraction kicker

� Rings

□ Janitorial

� Transport

○ Thursday - Friday

� Search and Secure all enclosures

○ Friday eve

□ Transport is to remain closed for beam operation to MI

� Safety system testing all day

○ Saturday

� Rings to go supervised
� Terminate bake
� Public tour

○ Sunday

□ A30 electronics reinstallation

� A30 water connections and test of vacuum

� Debuncher Extraction kicker pulse testing
� Clean-up of equipment from tunnels
� Janitorial

○ Monday- Tuesday

� Remove LOTO locks
� Search and Secure

• The shutdown is coming to an end.

○ Wednesday/Thursday

� Liquid Helium in Deb. Tanks
□ Reconnect cryo amps.

• Possible Draft Proposal
○ Get everything on
○ Reverse Protons

� 2 to 4 shifts to Accumulator and Debuncher; orbits, transfer efficiency, 
acceptance

� 2 shifts: data collection of prototype array #1
� Until next working day shift:  Acc running wave, Acc Orbit; D/A and AP2 BPMs, 

AP2 trims

� Establish 120GeV to Target

○ Day shift+:  swap prototype arrays

� 1+Shift:  Deb Pump down; 8 Gev beamline optics; Acc orbit/aperture
� 2 shifts:   data collection of protoype array #2

○ Reverse Protons

� 2+shifts:  Pbars to Deb; Deb cooling; D/a; Acc
� 2+ shifts: checkout of stacktila and core systems
� Until next working day shift…stack

○ Stacking:

� 120 GeV beamline optics

○ Day shift:  Remove prototype tank

○ Rev. Protons:  4-6 shifts optimize acceptances
○ Stack towards transfers to Recycler
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